

Design Error Change Orders over \$500k, 2003-2012

Contract Number	Contract Title	Bid Amount	Amount Paid	Cost Growth	Change Order Number	Change Order Description	Region	Change Order Year	Change Order Estimated Amount
6767	Sr 16 / Union Ave To Jackson - Hov	\$47,295,054	\$58,742,673	24.2%	332	ISSUE RES FINAL SETTLEMENT	Olympic	2010	\$5,650,000
6611	Sr 18/Maple Valley To Issaquah/Hobart Rd	\$55,904,937	\$78,793,011	40.9%	100	OFF HAUL AND IMPORT MATERIAL	Northwest	2006	\$4,011,630
6010	I-90, I-90 Sunset I/C Modifications Stage 2	\$39,100,844	\$66,059,514	68.9%	58	CLEAR ALL - MARCH 2002	Northwest	2003	\$3,750,000
6932	I-405, Totem Lake/Ne 128th St Hov Direct Access/Fr	\$42,021,910	\$51,829,964	23.3%	133	DA RAMP RECONSTRUCTION	Urban Corridors	2007	\$3,378,464
6611	Sr 18/Maple Valley To Issaquah/Hobart Rd	\$55,904,937	\$78,793,011	40.9%	31	CHITOSAN STORMWATER TREATMENT	Northwest	2005	\$1,372,331
7273	Sr 539, Horton Rd To 10 Mile Road Widen To Five La	\$31,466,232	\$35,844,034	13.9%	74	DEER CK. RET. WALL & CLEAR-ALL	Northwest	2008	\$1,309,495
6611	Sr 18/Maple Valley To Issaquah/Hobart Rd	\$55,904,937	\$78,793,011	40.9%	33	OFF SITE HAUL & DISPOSAL	Northwest	2004	\$1,271,290
7479	Sr 9, 176th St Se To Marsh Rd I/S Widen	\$18,877,586	\$21,567,828	14.3%	72	ROADWAY EX. QUANTITY OVERRUN	Northwest	2011	\$1,214,075
6010	I-90, I-90 Sunset I/C Modifications Stage 2	\$39,100,844	\$66,059,514	68.9%	87	TRAFFIC CONTROL OVERRUNS	Northwest	2004	\$1,089,254
6611	Sr 18/Maple Valley To Issaquah/Hobart Rd	\$55,904,937	\$78,793,011	40.9%	63	RENEGOTIATE BI 26,48,183,383	Northwest	2005	\$1,088,095
7594	I-5/Sr16 Wb Nalley Valley I/C	\$119,924,730	\$114,635,094	-4.4%	133	WSP PROFILE REVISION	Olympic	2010	\$889,958
6757	I-5/Federal Way - S 317th Street Hov Direct Access	\$22,441,120	\$26,577,081	18.4%	71	MEDIAN RETAINING WALL 8	Northwest	2005	\$778,837
6628	Sr 18 / Weyerhaeuser Way To Sr 167	\$12,079,023	\$16,582,821	37.3%	43	CONSTRUCT WALL E - F.A.	Urban Corridors	2005	\$763,056
5801	Sr 18, Sr 169 Maple Valley I/C	\$3,615,935	\$5,494,051	51.9%	43	EQUITABLE ADJUSTMENT	Urban Corridors	2004	\$710,000
7164	Sr 305, Hostmark Street Vicinity To Bond Road - Ho	\$14,886,809	\$24,992,832	67.9%	40	SANITARY SEWER FORCE MAIN	Olympic	2007	\$691,471
7779	I-5, Port Of Tacoma Road To King County Line - Hov	\$31,015,383	\$35,225,459	13.6%	111	NEGOTIATED PROJECT CLOSURE	Olympic	2011	\$600,000
7484	Fredonia To I-5, Widen Stage 2 Stage 2	\$28,355,111	\$30,866,184	8.9%	23	NEVITT BRIDGE ISSUE RESOLUTION	Northwest	2009	\$575,000
6858	Sr 161, Jovita Blvd To S 360th St Widen To Five La	\$16,299,956	\$15,038,027	-7.7%	17	ADDED FLAGGERS & SPOTTERS HRS.	Northwest	2005	\$504,000